












ID	Task Name	Duration	Start	Actual Finish	Finish	Predecessors
1	Project Sponsor Meetings	54.25 days	Mon 3/30/09	NA	Mon 6/1/09	
12	Class Meetings	54.63 days	Fri 4/3/09	NA	Fri 6/5/09	
23	Phase I: Needs Assessment	7 days	Mon 3/30/09	Mon 4/6/09	Mon 4/6/09	
28	Phase II: Research	5 days	Tue 4/7/09	Sat 4/11/09	Sat 4/11/09	
33	Phase III: Metadata Schema Design and Planning	20 days?	Mon 4/13/09	NA	Tue 5/5/09	
34	Incorporate research findings into preliminary list of schema items	4 days	Mon 4/13/09	Thu 4/16/09	Thu 4/16/09	32
35	Establish preliminary elements, attributes, etc. for metadata schema	6 days	Fri 4/17/09	Thu 4/23/09	Thu 4/23/09	34
36	Perform card sort to validate findings	7 days?	Tue 4/28/09	NA	Tue 5/5/09	35
37	Validate findings with professionals in sustainability	4 days	Fri 4/24/09	NA	Tue 4/28/09	35
38	Phase IV: Metadata Schema Implementation	12 days	Wed 4/29/09	NA	Tue 5/12/09	
39	Create XSD for metadata schema	5 days	Wed 4/29/09	NA	Mon 5/4/09	37
40	Create example XML for metadata schema (test cases)	3 days	Tue 5/5/09	NA	Thu 5/7/09	39
41	Validate proposed list of metadata items with UW stakeholders and professionals in sustainability	4 days	Fri 5/8/09	NA	Tue 5/12/09	40
42	Establish documentation for schema	3 days	Wed 4/29/09	NA	Fri 5/1/09	39SS
43	Phase V: Usability Test	13 days	Wed 5/13/09	NA	Wed 5/27/09	
44	Identify 5-10 participants for usability test	2 days	Wed 5/13/09	NA	Thu 5/14/09	42,41
45	Run usability tests with participants in person	5 days	Fri 5/15/09	NA	Wed 5/20/09	44
46	Analyze results of usability test	3 days	Thu 5/21/09	NA	Sat 5/23/09	45
47	Write summary report of usability test (2-3 pages)	3 days	Mon 5/25/09	NA	Wed 5/27/09	46
48	Final Presentation and Poster Design	15.75 days	Mon 5/18/09	NA	Thu 6/4/09	
49	Plan rough outline of presentation	2 days	Mon 5/18/09	NA	Tue 5/19/09	
50	Create rough wireframe of poster design	2 days	Mon 5/18/09	NA	Tue 5/19/09	49SS
51	Determine elements of project that need to be communicated to audience	2 days	Mon 5/18/09	NA	Tue 5/19/09	49SS
52	Create initial poster mock-up	2 days	Wed 5/20/09	NA	Thu 5/21/09	50
53	Review poster with project sponsor	2 hrs	Wed 5/20/09	NA	Wed 5/20/09	51
54	Incorporate project sponsor feedback into poster	2 days	Fri 5/22/09	NA	Sat 5/23/09	52
55	Finalize talking points for final presentation	2 days	Wed 5/20/09	NA	Thu 5/21/09	51,49
56	Finalize poster	2 days	Mon 5/25/09	NA	Tue 5/26/09	54
57	Send poster to printer	2 hrs	Wed 5/27/09	NA	Wed 5/27/09	56
58	Retrieve poster from printer	2 hrs	Wed 5/27/09	NA	Wed 5/27/09	57
59	Final presentation/poster session	6 hrs	Thu 6/4/09	NA	Thu 6/4/09	58
60	Project Wrap-Up	2 days	Thu 6/4/09	NA	Sat 6/6/09	
61	Deliver archival copy of project materials to iSchool	2 days	Thu 6/4/09	NA	Sat 6/6/09	59

Project: Capstone Project Timeline Date: Wed 4/29/09	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	