


ID	Task Name	Duration	Start	Finish	Predecessors	Mar 22, '09	Mar 29, '09
1	Project Sponsor Meetings	54.25 days	Mon 3/30/09	Mon 6/1/09			
12	Class Meetings	54.63 days	Fri 4/3/09	Fri 6/5/09			
23	Phase I: Needs Assessment	7 days	Mon 3/30/09	Mon 4/6/09			
24	Define common terms (metadata, consumption, etc.)	1 day	Mon 3/30/09	Mon 3/30/09			
25	Identify UW sustainability stakeholders for in-person/e-mail conversations	2 days	Tue 3/31/09	Wed 4/1/09	24		
26	Needs assessments (in person or via e-mail)	3 days	Thu 4/2/09	Sat 4/4/09	25		
27	Compile needs assessments results into summary document	1 day	Mon 4/6/09	Mon 4/6/09	26		
28	Phase II: Research	5 days	Tue 4/7/09	Sat 4/11/09			
29	Research previous, current, and ongoing sustainability efforts by the UW	3 days	Tue 4/7/09	Thu 4/9/09	27		
30	Research currently existing data across campus	2 days	Tue 4/7/09	Wed 4/8/09	29SS		
31	Research sustainability initiatives undertaken elsewhere	2 days	Tue 4/7/09	Wed 4/8/09	29SS		
32	Write summary of findings (2-3 pages)	2 days	Fri 4/10/09	Sat 4/11/09	29,30,31		
33	Phase III: Metadata Schema Design and Planning	14 days	Mon 4/13/09	Tue 4/28/09			
34	Incorporate research findings into preliminary list of schema items	4 days	Mon 4/13/09	Thu 4/16/09	32		
35	Establish preliminary elements, attributes, etc. for metadata schema	6 days	Fri 4/17/09	Thu 4/23/09	34		
36	Validate findings with professionals in sustainability	4 days	Fri 4/24/09	Tue 4/28/09	35		
37	Phase IV: Metadata Schema Implementation	12 days	Wed 4/29/09	Tue 5/12/09			
38	Create XSD for metadata schema	5 days	Wed 4/29/09	Mon 5/4/09	36		
39	Create example XML for metadata schema (test cases)	3 days	Tue 5/5/09	Thu 5/7/09	38		
40	Validate findings with UW sustainability stakeholders	4 days	Fri 5/8/09	Tue 5/12/09	39		
41	Establish documentation for schema	3 days	Wed 4/29/09	Fri 5/1/09	38SS		
42	Phase V: Usability Test	13 days	Wed 5/13/09	Wed 5/27/09			
43	Identify 5-10 participants for usability test	2 days	Wed 5/13/09	Thu 5/14/09	41,40		
44	Run usability tests with participants in person	5 days	Fri 5/15/09	Wed 5/20/09	43		
45	Analyze results of usability test	3 days	Thu 5/21/09	Sat 5/23/09	44		
46	Write summary report of usability test (2-3 pages)	3 days	Mon 5/25/09	Wed 5/27/09	45		
47	Final Presentation and Poster Design	15.75 days	Mon 5/18/09	Thu 6/4/09			
48	Plan rough outline of presentation	2 days	Mon 5/18/09	Tue 5/19/09			
49	Create rough wireframe of poster design	2 days	Mon 5/18/09	Tue 5/19/09	48SS		
50	Determine elements of project that need to be communicated to audience	2 days	Mon 5/18/09	Tue 5/19/09	48SS		
51	Create initial poster mock-up	2 days	Wed 5/20/09	Thu 5/21/09	49		
52	Review poster with project sponsor	2 hrs	Wed 5/20/09	Wed 5/20/09	50		
53	Incorporate project sponsor feedback into poster	2 days	Fri 5/22/09	Sat 5/23/09	51		
54	Finalize talking points for final presentation	2 days	Wed 5/20/09	Thu 5/21/09	50,48		
55	Finalize poster	2 days	Mon 5/25/09	Tue 5/26/09	53		
56	Send poster to printer	2 hrs	Wed 5/27/09	Wed 5/27/09	55		
57	Retrieve poster from printer	2 hrs	Wed 5/27/09	Wed 5/27/09	56		
58	Final presentation/poster session	6 hrs	Thu 6/4/09	Thu 6/4/09	57		



Project: Capstone Project Timeline Date: Sun 3/22/09	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	

ID	Task Name	Duration	Start	Finish	Predecessors	Mar 22, '09	Mar 29, '09
59	Project Wrap-Up	2 days	Thu 6/4/09	Sat 6/6/09			
60	Deliver archival copy of project materials to iSchool	2 days	Thu 6/4/09	Sat 6/6/09	58		



Project: Capstone Project Timeline Date: Sun 3/22/09	Task		Rolled Up Task		External Tasks	
	Progress		Rolled Up Milestone		Project Summary	
	Milestone		Rolled Up Progress		Group By Summary	
	Summary		Split		Deadline	